FINANCIAL STATUS REPORT
(Long Form)

1 Federal Agency and Organization Element 2. Federal Grant or Other Identifying Number Assigned OMB Approval Page
to Which Report is Submitted By Federal Agency No. 1
Denali Commission 0001-DC199911 0348-0039 of
Denali C Grant 1
3.
Alaska Energy Authority
480 West Tudor, Anchorage, AK 99503
4. Employer Identification Number 5. Recipient Account Number or Identifying Number 6. Final Report | 7. Basis
92-6001185 AR 55119-03 [] Yes No Cash[ ] Accrual
AR 56271 with PJ 15757sum
8. Funding/Grant Period (See instructions) 9. Period Covered by this Report
From: (Month, Day, Year) To: (Month, Day, Year) From: (Month, Day, Year) To: (Month, Day, Year)
April 3, 1998 September 30, 2001 April 1,2000 June 30, 2000
10. Transactions: 1 18 m
Previously Reported This Period Cumulative
a, Total outlays
4,618,123.50 4,095,352.91 8,713,476.41
b. Refunds, rebates, etc.
0.00 0.00 0.00
¢. Program income used in accordance with the deduction alternative
0.00 0.00 0.00
d. Net outlays (Line a, less the sum of lines b and c)
4,618,123.50 4,095,352.91 8,713,476.41
Recipient's share of net outlays, consisting of:
e. Third party (in-kind) contributions 0.00 0.00 0.00
f. Other federal awards authorized to be used to match this award
0.00 0.00 0.00
g. Program income used in accordance with the matching or cost
sharing alternative 0.00 0.00 0.00
h. All other recipient outlays not shown on lines e, for g
STATE MATCH 749,197.64 18,469.66 767,667.30
i. Total recipient share of net outlays (Sum of lines ¢, f, g and h)
; 749,197.64 18,469.66 767,067.30
j. Federal share of net outlays (line d less line i)
3,868,925.86 4,076,883.25 7,945,809.11
k. Total unliquidated obligations
520,316.53
1. Recipient's share of unliquidated obligations
467,099.78
m. Federal share of unliquidated obligations
53,216.75
n. Total federal share (sum of lines j and m)
7,999,025.86
o. Total federal funds authorized for this funding period
16,500,000.00
p. Unobligated balances of federal funds (line o minus line n)
8,500,974.14
Program Income, consisting of:
q. Disbursed program income shown on lines c and/or g above 0.00
r. Disbursed program income using the additional alternative
0.00
s. Undisbursed program income
0.00
t. Total program income realized (Sum of lines g, x and s}
0.00

11. Indirect

a. Type of Rate (Place "X" in Approriate box)
|:| Provisional

[ Final

[ Predetermined

[] PFixed

Expense b. Rate

¢. Base

d. Total Amount

e. Fedleral Share

12. Refharks: Attach any explanations deemed necessary or information required by Federal sponsoring agency in compliance with

goverring legislation.

The previous reported expenditures included advance payment to trust account that were not allocated to actual projects.

13. Certification: I certify to the best of my knowledge and belief that this report is correct and complete and that all outlays and
unliquidated obligations are for the purposes set forth in the award documents.

Typed or Printed Name and Title
Bruce Tiedeman
Manager, Rural Energy Program

(907) 269-4627

Telephone (Area code, number and extension)

Sig of Authorized Certi ing Official
%0%» C eyt ey

Date Report Submitted

e O

Previous Editions not Usable

$F269 00-06-30.xis

Standard form 269 (REV 4-88)
Prescribed by OMB Circular A-102 and A-110

001.DC-1999-11 DCB
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Denali Commission
4th Quarter Status Report
June 30, 2000

Proj #

Projects/
Communities

Type of
Project

Status

Project
Schedule

Actual Project
Work

Denali Funding
Original
Allocation

Total Budgeted
Amount

Denali Funds
Expenditures to
Date

Total Project
Expenditures to
Date

Actual/
Budgeted

Construction Projects

15685

Arctic Village

BF

We have received and reviewed the conceptual design for the bulk fuel
portion of the project. We will be moving into full design with the intent to
complete construction by the fall of 2001. Pending grant agreement.

18 mos.

3 mos

$600,000

$840,000

$23,957

$38,898

0.046

15685

Arctic Village

RPSU

Community has selected site for powerhouse. Staff has met with the FAA
to determine power requirements for runway. Pending grant agreement
to begin material procurement and construction. $155.0 in funds
reallocated to AVTECH equipment purchase. Will need to make project
funds whole prior to continuation of project.

12 mos.

1 mo.

$675,000

$567,116

$0

$0

0.000

15693

Atka Hydro
(Chuniisax
Creek)

RPSU

Chuniisax hydro remains in the design and permitting stage.
Polarconsultant provided a revised scheduled in early April. Design of
the powerhouse, dam and transmission line is expected to be completed
by September 30. FERC has not yet made a determination on the City of
Atka's petition that the project is not under FERC jurisdiction as per
Section 23b of the federal Power Act. On June 20, 2000, the City sent a
letter to FERC requesting that FERC expedite the process. Scheduling of
final design and construction will depend on the any FERC action taken.

24 mos.

3 mos.

$575,000

$695,800

$0

$34,450

0.050

15822

AVTECH

RPSU

Equipment for AVTECH has been ordered; expected delivey date of mid-
August.

3 mos.

3 mos.

$155,000

$155,000

$0

$0

0.000

15644

Chefornak

BF

Ali the gravel has been delivered by one of the alternate bidders. A
portion of the road has been built with the remaining road and pad to be
constructed in the spring/ summer of 2000. All of the tanks and the
majority of the materials have been delivered. We are looking at
beginning work in Chefornak within the next two weeks. We will be
getting things set up to finish up the road to the tank farm pad and start
construction of the pad.

28 mos.

18 mos.

$500,000

$2,817,685

$592,989

$2,265,428

0.804

15742

Deering

RPSU

A temporary generator has been installed while the new powerhouse is
under construction. The new generator and switch gear have passed
their testing phase and have been shipped to the community. Installation
is underway and project is expected to be completed by the end of
August, middle of September.

12 mos.

2 mos.

$400,000

$761,431

$108,572

$108,572

0.143

15787

Eagle Emerg

BF

Purchase of tank for community during recent emergency. Tank is
installed and project closed.

2 mos.

2 mos.

$12,000

$39,000

$0

$27,000

0.692

4thQtrDCUpdate072800

Page 1




Denali Commission
4th Quarter Status Report
June 30, 2000

Proj #

Projects/
Communities

Type of
Project

Status

Project
Schedule

Actual Project
Work

Denali Funding

Original
Allocation

Total Budgeted
Amount

Denali Funds
Expenditures to
Date

Total Project
Expenditures to
Date

Actual/
Budgeted

15747

Emmonak

BF

Base pad constructed. Close to final grade on pad. Marine dispenser
pad still soft but firming up. Tanks were moved to road in spring 2000.
Design is complete. Major material procurement complete. Installation of
dike walls in progress.

24 mos.

9 mos.

$900,000

$1,600,000

$121,075

$849,269

0.531

15756

Golovin

RPSU

Construction of distribution system complete except for punch list items.
Completed final inspection of generator. Project should be completed by
end of September, mid-October.

12 mos.

1 mo.

$330,400

$375,400

$204,592

$239,904

0.639

15753

Hughes

RPSU

Site selection has been made. Funds have been reallocated to
Tuntutuliak powerhouse; this project on hold pending availability of funds
from Denali Commission and issuance of grant.

12 mos.

1 mo.

$720,000

$765,000

$0

$0

0.000

15663

Kiana

BF

Construction manager on board. Pad work is being completed and
working on cleaning tanks and installation of pipes and other
appurtances. Additional funding has been requested from the Denali
Commission as current funds are not sufficient to complete the project.

24 mos.

9 mos.

$1,500,000

$1,5633,340

$546,048

$578,389

0.377

15752

Kotlik

RPSU

Grant in place. Final design for the building and foundation are complete.
All materials and equipment that need bids are on the street. Work will
begin after freeze-up.

12 mos.

1 mo.

$700,000

$875,000

$21,516

$21,516

0.025

15754

Koyukuk

RPSU

Distribution system on hold pending funding from Denali Commission and
grant preparation.

12 mos.

1 mo.

$475,000

$520,000

$0

$0

0.000

15748

Lower
Kalskag

BF

Community visits completed; site selection pending. The consultant has
made the site visit and identified a likely construction site and is
proceeding with the preliminary engineering design. The conceptual
design should be completed shortly and we will then go into full design.
Project has been placed on hold pending cost of project increase and
community litigation regarding purchase of fuel facility.

18 mos.

3 mos.

$1,100,000

$1,200,000

$0

$6,029

0.005

15738

Napaskiak

BF

The conceptual design and environmental assessment complete. Grant
agreement still pending. Final design will be completed and material
procurement initiated once the grant agreement is signed.

24 mos.

9 mos.

$200,000

$750,000

$4,038

$25,589

0.034

15650

Nikolski

BF

Design drawings are at 95% and we are coordinating the final details with
the community. We have issued a Notice to Proceed to the Construction
Manager. Procurement will begin in the spring of 2001, with completion
scheduled for summer/fall 2001.

24 mos.

12 mos.

$700,000

$800,000

$25,603

$47,131

0.059

4thQtrDCUpdate072800
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Denali Commission
4th Quarter Status Report
June 30, 2000

Denali Funding Denali Funds | Total Project
Proj # Projects/ Type of Project Actual Project Original Totail Budgeted | Expenditures to | Expenditures to|  Actual/
Communities | Project Status Schedule Work Allocation Amount Date Date Budgeted
Line extension project. Grant in place. Utility to complete construction
15774 Nome RPSU |with oversight by the Authority. Project 75% complete/will be requesting 9 mo. 9 mos. $725,000 $750,000 $11,130 $11,130 0.015
progress report from Nome.
Pad and themo siphons installed; pad has set for winter. Construction is
15699 Noorvik BF  |underway; cleaning of old tanks has occurred. In process of installing 21 mos. 9 mos. $300,000 $2,450,000 $207,191 | $1,318,804 0.538
pipe and arrival of new tanks.
FERC's environmental assessment of Old Harbor hydro is complete.
During the period April - June, AVEC has responded to NMFS and
15689 | Old Harbor | Hydro |ADF&G fish habitat and monitoring issues. A quarterly activity report is 36 mos. 2 mos. $975,000 $1,000,000 $1,415 $109,526 0.110
expected in late July. During the next month, AEA will be working with
AVEC and the City to resolve issues regarding project ownership and use
of Denali Commission funding.
Old Harbor : . .
15793 BF Temporary placement of tanks for community to provide winter fuel 2 mos 2 mos. $12,000 $12,000 $9,277 $83,035 0.538
Emergency storage.
AEA is working with the community concerning the site and finalizing
design. Material procurement and construction to begin this spring. The
15682 | Port Graham BF Authority is looking at utilizing a Construction Manager to assist in the 24 mos. 4 mos. $600,000 $700,000 $17,133 $32,133 0.110
construction of the project. Material procurement and construction will be
initiated in late 2000 or spring 2001.
15728 Tanana BF Working with the IRA council to finalize the site location and initiate the 24 mos. 9 mos. $900,000 $1,315,000 $4,371 $46,599 0.035
construction of the pad this summer.
Tooksook Site selection completed and community is in concurrence on the site.
15750 B BF Engineering is proceeding with full design with construction and 18 mos. 2 mos. $1,700,000 $2,000,000 $11,883 $11,883 0.006
ay procurement to follow.
Tuntutuliak Pad and dike construction are complete. Material procurement is
15215 | (Qinarmuit BF  |complete. The old tanks have been painted and all tanks are on new 63 mos. 39 mos. $600,000 | $1,938,027 | $400,000 | $1,497,093 | 0.772
Proiect) foundations at the tank farm. Will be coordinating with beginning
L construction of the powerhouse project
15215RP | Tuntutuliak | RPSU |Pending grant amendment. Building design and lyout completed and 12 mos. 2 mos. $1,180,500 | $1,180,500 | $47,782 $47,782 0.040
foundtion installed.
The conceptual design is complete. There are still issues regarding site
15749 Upper BF |and consolidation of facilities with Lower Kalskag. Preliminary design 18 mos. 3 mos. $700,000 $800,000 $0 $18,679 0.023
Kalskag report shows increased cost for project. Project on hold pending
resolution of issues.
Total $17,234,900 | $26,440,299 | $2,358,572 | $7,418,929
4thQirDCUpdate072800 Page 3
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Denali Commission
4th Quarter Status Report
June 30, 2000

. Denali Funding Denali Funds | Total Project
Proj # Projects/ | Type of Project | Actual Project |  Original Total Budgeted | Expenditures to | Expenditures to|  Actual/
Communities | Project Status Schedule Work Allocation Amount Date Date Budgeted
Peliminary Design (35%)
15782 Aleknagik BE Site_visit completed. Consultant has completed the draft Conceptual $19,120 $19,120 $9,783 $5,183 0.271
Design Report.
15693 Atka BF Site.visit completed. Consultant has completed the draft Conceptual $20,800 $20,800 $19,005 $0 0.000
Design Report.
: P e . q I -
15768 | Birch Creek | BF ggi;’:“ completed. Consultant working on draft Conceptual Design $17,710 $17,710 $17,710 | $17,710 1.000
Site visit and draft conceptual design complete. Consideration has been
15694 Buckland BF  |given to utilizing this project as a test case for utilizing on-site contractor. $19,200 $19,200 $19,199 $19,199 1.000
Pending approval of Denali Commission and funding.
o Site visit completed. Consultant has completed the draft Conceptual
15645 Chalkyitsik BF Design Report. $17,835 $17,835 $15,373 $15,373 0.862
15813 Chevak BF  |Pending preliminary design from engineering firm. $19,900 $19,900 $0 $0 0.000
15812 | Chignik Bay BF Pending preliminary design from engineering firm. $25,000 $25,000 $0 $0 0.000
Chignik Site visit completed and consultant has provided a draft report on all
15778 Lagoon BF possible sites. More local involvement is needed for one site. Draft $18,790 $18,790 $13,242 $13,242 0.705
conceptual design will be completed once final site has been selected.
Crooked Site visit completed. Need to resolve local concerns as to the location of
15781 Creek BF  |ihe new tank farm. $20,580 $20,580 $9,084 $9,084 0.441
15771 Diomede BF Site.visit completed. Consultant has completed the draft Conceptual $26,039 $26,939 $23,104 $23,104 0.858
Design Report
15790 Hoonah BF  |Site visit completed. AEA is awaiting for consensus within the community $24,500 $24,500 $9,223 $9,223 0.376
as to the location and involved parties for the newly consolidated facility.
15780 Kongiginak BE S|te‘V|sﬂ completed. Consultant has completed the draft Conceptual $19,070 $19,070 $9,692 $9,692 0.508
Design Report
15752 Kotlik BF Site visit completed. Consultant has completed the Draft Conceptual $25,000 $25,000 $20,564 $20,564 0.823
Design Report. Will proceed with final design and procurement of
materials for winter construction once full funding is available.
Site visit is complete and engineering firm in process of completing
15779 | Larsen Bay BF  |conceptutal design. The community has not decided on a final site for $21,430 $21,430 $5,051 $5,051 0.236
the facility; community looking at placing facility near the new boat
harbor.
4thQtrDCUpdate072800 Page 4
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Denali Commission
4th Quarter Status Report
June 30, 2000

Denali Funding Denali Funds | Total Project
Proj # Projects/ | Type of Project | Actual Project Original Total Budgeted | Expenditures to | Expenditures to|  Actual/
Communities | Project Status Schedule Work Allocation Amount Date Date Budgeted
] ] Site visit completed. Consultant has completed the draft Conceptual
15773 Nikolai BF  |Design Report. Will proceed with final design and procurement of $17,172 $17,172 $17,166 $22,895 1.333
materials for construction once full funding is available.
Site visit completed. Consultant has completed the draft Conceptual
15775 Old Harbor BF Design Report. Completed emergency fix and will proceed with full $24,948 $24,948 $24,946 $24,946 1.000
design shortly.
15791 Point Baker BF Site.visit completed. Consultant has completed the draft Conceptual $15,740 $15,740 $7.533 $7,533 0.479
Design Report.
PP : l
15792 Prol::gion BE gl;iig:lltq Z:r:rp:.leted Consultant has completed the draft Conceptua $15.740 $15,740 $9,290 $9.290 0.590
15770 Rampart BF gi:;) (\)/litsit completed. Consultant has completed draft Conceptual Design $19,790 $19,790 $17,467 $17,467 0.883
15777 Red Devil BF Site visit completed.. The A!EA needs to_ vyork. with the community to $20,260 $20,260 $6,918 $6,918 0.341
attempt to resolve site location and participation by the enities.
e : I - Dosi
15776 Takotna BF gge;) (\)/:tsu completed. Consultant working on draft Conceptual Design $12.628 $12.628 $3,160 $3.160 0.250
15783 Togiak BE gi(t;(\)/:tslt completed. Consultant working on draft Conceptual Design $20,360 $20.360 $5.615 $5.615 0.976
15784 Tununak BE gi:;;i:i:q c;(:)rggleted. Consultant is working on the draft Conceptual $19,070 $19.070 $13,011 $13,011 0.682
15772 Venetie BE ggzi\g:l:q (;c;rgr;zleted. Consultant has completed the draft Conceptual $23,323 $23.323 $20.455 $22,455 0.963
Total Design $484,905 $484,905 $299,491 $280,715
4thQtrDCUpdate072800 Page 5




